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ESTIMATE RUN 01/23/2003

ESTIMATE SUMMARY 16:54:31

CONTID: C13108         ESTIMATE NO: 0007 FINL 1999

PCN: 13108-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BLACK CANYON PERCENT TIME:

PROJECT NO: STA 092A-015                  

BLACK CANYON

NAME OF ROAD: SH 92

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 01/23/2003 DATE TIME STARTED 09/07/2001

1800 NO. TAFT HILL ROAD DATE LET 06/14/2001 DATE WORK BEGAN 09/07/2001

 DATE AWARDED 06/19/2001 DATE TIME STOPPED 06/12/2002

 DATE CONTRACT EXECUTED 07/09/2001 DATE ACCEPTED 06/12/2002

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 09/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,940,896.66 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,379,100.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.01

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,572.34

SECURITIES ENCUMBERED -17,572.34

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.43

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.01

0.01

$

$

$

$

13,524.55

3,927,372.11

3,940,896.66

0.00

3,940,896.66

0.00

0.00

3,940,896.66

0.00

AMOUNT DUE 3,940,896.66 0.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GUNNISON

60.5 TIME ALLOW: 70

ORIG TIME ALLOW: 60
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PCN: 13108-BID    ESTIMATE RUN 01/23/2003

PROJECT: STA 092A-015                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:54:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 265.000

0.000

202-00240  
 

265.000

SY  

7.65000 2,027.25265.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 1,179.000

0.000

202-01130  
 

1,179.000

LF  

2.40000 2,829.601,179.000

0.00

0015 BLADING 10.000

0.000

203-01500  
 

10.000

HOUR

85.00000 850.0010.000

0.00

0020 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 20,556.130

0.000

403-34701  
 

20,556.130

TON 

26.00000 534,459.3820,556.130

0.00

0020 MATERIAL ALLOWANCE AGGREGATES CRUSHED FOR HBP (GR SX) 
(75)

-0.002

0.002TON 

4.80000 0.000.000

0.01

0025 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 802.370

0.000

411-03342  
 

802.370

TON 

240.00000 192,568.80802.370

0.00

0030 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 410.490

0.000

411-03352  
 

410.490

TON 

158.00000 64,857.42410.490

0.00

0035 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,375.000

0.000

606-00301  
 

1,375.000

LF  

12.00000 16,500.001,375.000

0.00

0040 *END ANCHORAGE TYPE 3B 1.000

0.000

606-01320  
 

1.000

EACH

760.00000 760.001.000

0.00

0045 *END ANCHORAGE (FLARED) 3.000

0.000

606-02005  
 

3.000

EACH

1,333.00000 3,999.003.000

0.00

0050 *MOBILIZATION 0.300

0.000

626-00000  
 

0.300

L S 

90,600.00000 27,180.000.300

0.00
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PCN: 13108-BID    ESTIMATE RUN 01/23/2003

PROJECT: STA 092A-015                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:54:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *PAVEMENT MARKING PAINT 924.000

0.000

627-00001  
 

924.000

GAL 

30.50000 28,182.00924.000

0.00

0060 *FLAGGING 724.000

0.000

630-00000  
 

724.000

HOUR

26.50000 19,186.00724.000

0.00

0065 *PILOT CAR OPERATION 146.000

0.000

630-00001  
 

146.000

HOUR

33.00000 4,818.00146.000

0.00

0070 *TRAFFIC CONTROL INSPECTION 15.000

0.000

630-00007  
 

15.000

DAY 

121.00000 1,815.0015.000

0.00

0075 *TRAFFIC CONTROL MANAGEMENT 21.000

0.000

630-00012  
 

21.000

DAY 

367.00000 7,707.0021.000

0.00

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

2.000

EACH

100.00000 200.002.000

0.00

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000

0.000

630-80342  
 

11.000

EACH

150.00000 1,650.0011.000

0.00

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

2.000

EACH

165.00000 330.002.000

0.00

0095 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

0.000

630-80363  
 

3.000

EACH

55.00000 165.003.000

0.00

0100 *TRAFFIC CONE 30.000

0.000

630-80380  
 

30.000

EACH

15.00000 450.0030.000

0.00

0105 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13108-BID    ESTIMATE RUN 01/23/2003

PROJECT: STA 092A-015                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:54:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0115 F/A ON-THE-JOB TRAINEE 115.600

0.000

700-70020  
 

115.600

EACH

1.00000 115.60115.600

0.00

0120 F/A OJT PILOT THIS ITEM DELETED BY 105 #9. 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A QUALITY INCENTIVE PAYMENT 42,658.400

0.000

700-70025  
 

42,658.400

F A 

1.00000 42,658.4042,658.400

0.00

0130 F/A ESB PROGRAM THIS ITEM DELETED BY 105 #9. 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 ADDED ITEM (LUMP SUM)/ ADDITIONAL HAUL COSTS FOR 
LEVELING -  MP 65-73.31 CO #002

1.000

0.000

900-00014  
 

1.000

L S 

4,250.00000 4,250.001.000

0.00

0265 ADDED ITEM (EACH)/ PRICE REDUCE ASPH CEMT (PG 58-28) 
FOR OVERWEIGHT LOADS CO 3

-312.260

0.000

900-00007  
 

-312.260

EACH

1.00000 -312.26-312.260

0.00

0270 ADDED ITEM (LUMP SUM)/ MCR LI #1-DELETE LONGITUDINAL 
JOINT CORING REQUIREMENT CO 4

-0.300

0.000

900-00014  
 

-0.300

L S 

1,500.00000 -450.00-0.300

0.00

0280 ADDED ITEM (LUMP SUM)/ MCR LINE #2 - FURNISH 
SHOULDERING MACHING WITH OPERATOR CO 5

0.300

0.000

900-00014  
 

0.300

L S 

8,350.00000 2,505.000.300

0.00

CAT 959,301.190.01959,301.19CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0135 *REMOVAL OF ASPHALT MAT (PLANING) 136.000

0.000

202-00240  
 

136.000

SY  

7.65000 1,040.40136.000

0.00



CONTID: C13108         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13108-BID    ESTIMATE RUN 01/23/2003

PROJECT: STA 092A-015                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:54:31

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0140 *REMOVAL OF GUARDRAIL TYPE 3 113.000

0.000

202-01130  
 

113.000

LF  

2.40000 271.20113.000

0.00

0145 BLADING 11.000

0.000

203-01500  
 

11.000

HOUR

85.00000 935.0011.000

0.00

0150 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 61,380.950

0.000

403-34701  
 

61,380.950

TON 

26.00000 1,595,904.7061,380.950

0.00

0150 MATERIAL ALLOWANCE AGGREGATES CRUSHED FOR HBP (GR SX) 
(75)

0.000

0.000TON 

4.80000 0.000.000

0.00

0155 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,039.450

0.000

411-03342  
 

2,039.450

TON 

240.00000 489,468.002,039.450

0.00

0160 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,601.610

0.000

411-03352  
 

1,601.610

TON 

158.00000 253,054.381,601.610

0.00

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 18,825.000

0.000

606-00301  
 

18,825.000

LF  

12.00000 225,900.0018,825.000

0.00

0170 *END ANCHORAGE TYPE 3B 2.000

0.000

606-01320  
 

2.000

EACH

760.00000 1,520.002.000

0.00

0175 *END ANCHORAGE (FLARED) 48.000

0.000

606-02005  
 

48.000

EACH

1,333.00000 63,984.0048.000

0.00

0180 *MOBILIZATION 0.700

0.000

626-00000  
 

0.700

L S 

90,600.00000 63,420.000.700

0.00

0185 *PAVEMENT MARKING PAINT 2,259.000

0.000

627-00001  
 

2,259.000

GAL 

30.50000 68,899.502,259.000

0.00
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PCN: 13108-BID    ESTIMATE RUN 01/23/2003

PROJECT: STA 092A-015                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:54:31

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0190 *FLAGGING 2,157.000

0.000

630-00000  
 

2,157.000

HOUR

26.50000 57,160.502,157.000

0.00

0195 *PILOT CAR OPERATION 342.000

0.000

630-00001  
 

342.000

HOUR

33.00000 11,286.00342.000

0.00

0200 *TRAFFIC CONTROL INSPECTION 36.000

0.000

630-00007  
 

36.000

DAY 

121.00000 4,356.0036.000

0.00

0205 *TRAFFIC CONTROL MANAGEMENT 46.000

0.000

630-00012  
 

46.000

DAY 

367.00000 16,882.0046.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

0.000

630-80341  
 

5.000

EACH

100.00000 500.005.000

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000

0.000

630-80342  
 

24.000

EACH

150.00000 3,600.0024.000

0.00

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

0.000

630-80343  
 

6.000

EACH

165.00000 990.006.000

0.00

0225 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000

0.000

630-80363  
 

7.000

EACH

55.00000 385.007.000

0.00

0230 *TRAFFIC CONE 70.000

0.000

630-80380  
 

70.000

EACH

15.00000 1,050.0070.000

0.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A QUALITY INCENTIVE PAYMENT 102,669.240

0.000

700-70025  
 

102,669.240

F A 

1.00000 102,669.24102,669.240

0.00
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PCN: 13108-BID    ESTIMATE RUN 01/23/2003

PROJECT: STA 092A-015                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:54:31

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0275 ADDED ITEM (LUMP SUM)/ MCR LI #1-DELETE LONGITUDINAL 
JOINT CORING REQUIREMENT CO 4

-0.700

0.000

900-00014  
 

-0.700

L S 

1,500.00000 -1,050.00-0.700

0.00

0285 ADDED ITEM (LUMP SUM)/ MCR LINE #2 - FURNISH 
SHOULDERING MACHING WITH OPERATOR CO 5

0.700

0.000

900-00014  
 

0.700

L S 

8,350.00000 5,845.000.700

0.00

CAT 2,968,070.920.002,968,070.92CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0250 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0255 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,524.55000 1,524.551.000

0.00

CAT 13,524.550.0013,524.55CURRENT AMT0400 $ $ $

$ 3,940,896.660.01$3,940,896.66$CURRENT AMTPROJECT TOTAL


